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THE "GILBRETH FIELD SYSTEM" 
H O W A S U C C E S S F U L C O N T R A C T O R H A S S O L V E D T H E A C C O U N T I N G P R O B L E M . 
M E M O R A N D A T A K E T H E P L A C E O F C A S H B O O K , J O U R N A L A N D L E D G E R . 
H I G H - P R I C E D B O O K K E E P E R S A R E U N N E C E S S A R Y . H O W T H E O W N E R IS K E P T 
IN C O N S T A N T T O U C H W I T H E V E R Y D E T A I L IN T H E C O S T O F H I S B U I L D I N G . 
O P E R A T I O N S . 
BY 
JOHN P. SLACK. 
Organization in the contracting field 
presents two phases which often seem 
to greatly diverge. One, the possibilities 
in theory, and the other, the possibilities 
in practice. I t is in the application of 
theory, in its reduction to an ultimate 
working basis, that proof lies. The proof 
of the pudding lies in the eating no less 
truly than the proof of theory in the re­
sult of its application. The factor which 
varies, and which often brings apparent­
ly logical theories to an unfortunate con­
clusion, is the difference between work­
ing conditions which obtain in actuality, 
and ideal conditions which unfortunately 
exist only in theory. 
The direction of a large body of men 
of various degrees of intelligence, work­
ing in different localities, some perhaps 
far removed from headquarters, is a 
proposition requiring experience, brains, 
and a highly specialized training in the 
art of handling men. The large con­
tractor executing many contracts simul­
taneously, has this proposition to face, 
and the problems which must be solved 
are many and puzzling. 
The manufacturer as a rule groups his 
tools, human and mechanical, at one lo­
cation, possibly under one roof, in any 
case in one plant. His forces, under ef­
fective direction, may work as a un i t ; 
one branch of the industry is within 
sound of the whir of machinery incident 
to the next step in the process of manu­
facture. Such contact makes for unity, 
and system may more nearly follow the 
points of least resistance. A contractor 
has no such grouping of his forces by lo­
cation to aid him. One structure is erect­
ed in one State and another perhaps a 
thousand miles distant. The one building 
may be a factory, the other a city sky­
scraper. Both are structures, but fur­
ther than this, the analogy may cease. 
Such conditions, peculiar as they are to 
the industry, must be met by a complete­
ness of organization, and by an effective­
ness and comprehensiveness of systema-
tization, which will make for results in 
the strenuous competition which obtains 
in the building trade. 
A notable instance of the application 
of a working system through which field 
work may be executed from beginning 
to end, is found in the organization of 
Frank B. Gilbreth of New York. His 
"Field System" has become almost a by­
word in the building trades, since its 
completeness and effectiveness have been 
excelled by no contractor's working sys­
tem which has yet been devised. It is 
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by no means the work of one man, or 
any few men. Many of the suggestions 
contained therein have emanated from 
the lips of the humblest workmen, and 
none of its effectiveness is lost through 
the fact that such suggestions are ex­
pressed in the terse, significant language 
of the workmen themselves. 
For several years previous to its re­
cent publication, the Gilbreth "Field Sys­
tem" was open to the inspection only of 
the men in the employ of that organiza­
tion. Only a limited number of copies of 
the volume were in existence, each being 
numbered, and the possessor of each 
being accountable for its return even to 
the extent of being bonded in a small 
sum to cover its loss. Notwithstanding 
such precautions, unscrupulous com­
petitors sought in many ways to obtain 
the information contained in this volume. 
Office boys were bribed, certain pages 
were photographed, and discharged su­
perintendents in one or two instances, 
carried the book with them. However, 
its publication makes such attempts no 
longer necessary, and shows a most 
broad-minded and generous spirit on the 
part of the contractor as well. 
A feature of the Gilbreth "Field Sys­
tem" which is worthy of comment, is the 
system of accounting without books, 
which it outlines and which has been in 
practical use by this organization for 
some little time. The idea is sufficiently 
broad in scope to make it adaptable to 
other than the needs of contractors alone, 
and is so economical that a number of 
owners of buildings erected by Frank B. 
Gilbreth, have adopted it for use in their 
factories as well. As an illustration of 
its effectiveness in large contracts, there 
may be cited three complete industrial 
towns which the Gilbreth organization 
erected, each in the phenomenal time of 
a few months; one at Sprague's Falls, 
Me., one at Piercefield, N. Y., and an­
other at Canton, North Carolina. On 
each of these contracts the system of ac­
counting without books, fully described 
below, was used, and the size of the con­
tracts alone furnishes eloquent testimony 
to the excellence of the system. It has 
been the execution of such contracts as 
the three above noted which has asso­
ciated with the Gilbreth name the phrase 
of "towns to order" and which amply 
justifies its use. 
The Gilbreth system of accounting has 
been utilized under all kinds of local con­
ditions in nearly all the states, and in the 
provinces of Canada as well. It pro­
vides for no cash book, journal nor 
ledger, but in their place substitutes what 
is in fact a systematic set of memoranda. 
Their completeness is such that the owner 
may see at a glance each Saturday what 
the total cost of a given structure has 
been up to the previous Thursday. The 
system shows furthermore, what the cost 
of materials will be for the completion of 
the job, namely, the materials required 
in addition to the check bills as com­
pared with the initial estimate on the cost 
of the undertaking. 
The method of procedure is as follows: 
When the organization is awarded a 
contract, an estimate of the total cost is 
compiled and itemized in detail. Cost of 
labor and cost of the materials for each 
item that enters into the estimate are sep­
arated. When this has been done, a copy 
of the estimate book is given to the owner 
for his information as well. When ma­
terials are to be purchased, the regular 
form of order (see 0424) is given to the 
man furnishing the materials and a du­
plicate of this order is sent to the clerk 
on the job, and by him is placed on a 
Shannon File alphabetically, under the 
name of the firm furnishing the ma­
terials. On their receipt, the job clerk 
gives the person furnishing such ma­
terials a ticket for each portion of the 
shipment (see P. 543) retaining a dupli­
cate copy of the partial receipt on a Shan­
non File. 
When goods are shipped, the firm fur­
nishing the materials is required to for­
ward duplicate bills to the job. These 
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bills are immediately filed alphabetically 
on a Shannon File. The clerk perma­
nently attaches the order 0424 to the file, 
and thus checks and approves "prices 
correct," and the terms and conditions of 
the order. The bill does not receive its 
final checking until he has attached as 
well a "final shipment" form such as P. 
543, or the stub of 0424, to the bill. After 
the clerk has attached to the bill the 
"order" which checks the price, terms and 
conditions, the "final shipment" receipt 
which proves the goods received on the 
nently located on the check bill file nu­
merically, and may be referred to only 
by their number. 
It is desirable, for many reasons other 
than that of checking up actual cost of 
the work as compared with the estimate, 
to have labor and material separated in 
the accounts. Consequently, the " M " 
sheet has been devised (see M 518), on 
which bills for material are listed. It will 
be seen that one line is sufficient for any 
one bill, and that the name of the party 
furnishing the materials may be placed 
job with quantities and cost correct, it is 
then checked and approved by the time­
keeper (see bill stamp). The bill is then 
numbered beginning with one, and as 
the bills are checked, the latest number is 
placed on the top of the file and then 
bound with McGill fasteners. These bills, 
in packages of one to fifty, correspond to 
the journal pages in an ordinary set of 
books, and are permanently filed nu­
merically, whereas on the index file they 
were placed alphabetically under the 
name of the man furnishing the goods. 
All bills of the job are then either on in­
dex file where they can readily be found 
alphabetically, or else they are perma-
under the "Remarks" column. The bill 
number column serves as the posted col­
umn of a- ledger, while material sheet 
number will be seen on the bill stamp on 
the next to the last line. 
After bills have been listed on the "M" 
sheet, they are filed away for reference 
only in case of dispute, since the "M" 
sheet will give all the information re­
quired to the owner or the representative 
of the contractor who is responsible for 
the cost of the job not exceeding the 
estimate. 
As quickly as these "M" sheets have 
been filled out, they are listed on a cost 
report (see C. R. 1 to 8 ) . This cost re-
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port simply deals with the " M " sheet 
number, its date and its total. The sys­
tem for labor accounting is still more 
simple than the method of recording the 
cost of material. The time book is made 
in triplicate, one copy of which is for­
warded to the owner each week, one 
copy retained in the book on the job, and 
one copy forwarded to the main office of 
the contractor. 
The problem of eliminating the cost 
of entering footings from the time book 
into an ordinary ledger and then handling 
in accordance with the usual methods, is 
met as follows: 
The time book sheet is filed according 
to date, the most recent on top, and is 
secured with McGill fasteners. These 
time sheets are then entered in the first 
column of the cost report, merely by 
writ ing in the T.B. sheet, the number, 
the date and the amount. I t will be seen 
that the total of column number one in 
the cost report is then the total cost of 
the labor to date. Added to the total of 
column number two in the cost report 
(the total cost of materials which has 
been actually checked as to quantities, 
prices and extensions), the cost of all 
checked and approved items to date, is 
given. Thus far, the cost report does 
not differ in great degree from the usual 
form of book-keeping as found in every 
well-conducted contractor's office. It is, 
however, incomplete in that it does not 
contain full particulars for the informa­
tion of the owner as to the real cost and 
liability of the contract to date. There­
fore, columns numbers three, four and 
five have been added to this cost report 
for the following da ta : 
Column three is the same as column 
two, except that it contains the record of 
materials bought and delivered to the of­
fice direct instead of to the job. This 
column is seldom used, but occasionally 
it becomes necessary. 
Column four is for such items as, for 
instance, the balance of $2,000 on a 
$5,000 plumbing contract, $3,000 of 
which, as payment on account, has been 
approved and entered on the " M " sheets 
as included in column two. 
Column five is to include the full com­
plement of "orders ." Copies of these are 
sent by the purchasing department of the 
contractor's main office to the job for 
items such as interior marble work, etc., 
the materials for which have been pur­
chased, and the work on which is being 
executed in some shop or quarry, perhaps 
many miles from the site of the building. 
At the same time, such an item eventually 
becomes a liability, and consequently, 
each week, the time-keeper goes through 
his Shannon File of " O ' s " or orders, and 
sees that each and every one not yet at­
tached to a bill is listed in column five, 
taking care to include all items of the 
previous week's cost report, minus those 
attached to checked bills during the week 
following. The cost report thus compiled 
becomes useful to a great many people 
who are interested in the contract. The 
superintendent is constantly reminded 
how the labor item is running on his con­
tract as compared with what is expected 
of him on the cost of labor. 
Columns number one, two and three 
show the total cost of check items to 
date, and so far as the actual book-keep­
ing is concerned, the accounting depart­
ment uses only these first three columns. 
The superitnendent, contractor and 
owner are able to see at a glance how 
the fractional cost of the contract to. date 
is comparing with the estimate made and 
given by the contractor to the owner. 
The item of unfinished labor is the only 
indefinite one, and variation from that 
source is narrowed down more and more 
closely each week. 
" O ' s " or orders show the actual price 
for which materials will be delivered. 
They also show the comparison with the 
contractors' original estimate. I t is cus­
tomary with the Gilbreth organization to 
have the owner approve each " O " before 
the contract is awarded, thus enabling 
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ture will be made for materials, as com­
pared with figures in estimate book, be­
fore such materials are actually pur­
chased. Therefore, the only item left in 
question is the eventual total of column 
one, viz., the labor column. 
In summarizing this system as a unit, 
and the functions for which it has been 
devised, it will be seen that the check 
bill file becomes the journal. Listing of 
bills on the " M " sheet is the same as a 
ledger made up of footings of columns, 
while the clerk who simply follows out 
the directions written in the blank spaces 
on these manifold books, has, perhaps un­
consciously, become a book-keeper. This 
phase of the system has proved especially 
advantageous, since few book-keepers 
are good outside men, and outside men 
are almost never good book-keepers. 
Furthermore, it comes within the com­
prehension of the practical superintendent 
of the job, who has probably worked his 
way up from apprentice-boy or a tech­
nical graduate, and has never had real 
t raining in the principles of practical 
book-keeping. 
The Gilbreth system of accounting 
without books accomplishes, then, six 
th ings : 
1. I t does away with experienced or 
high-priced book-keepers. 
2. It shows the cost of the job each 
Saturday up to the previous Thursday 
night. 
3. I t shows the owner the cost of the 
materials before they are bought. 
4. I t shows constantly the comparative 
cost of the work with the contractor's 
estimate book. 
5. I t is a system of book-keeping with­
out books. I t files the original memoran­
dum and saves cost of copying and errors 
of copying. 
6 . I t saves the cost of expert book­
keeping. 
